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Department of Energy 
Ohio Field Office 

Fernald Area Office 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 

f I 1995 
DOE-1 1 18-96 

Mr. James A. Saric, Remedial Project Director 
U.S. Environmental Protection Agency 
Region V - SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5th Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

MODIFICATION TO FINAL REMEDIAL DESIGN WORK PLAN FOR REMEDIAL ACTIONS AT 
OPERABLE UNIT 2 

Reference: DOE-0879-96, Letter to  James Saric and Tom Schneider from 
Johnny Reising, "Operable Unit 2 Remedial Design Milestones," dated 
May 9, 1996. 

In the referenced letter to the U.S. Environmental Protection Agency (U.S. EPA) and Ohio 
Environmental Protection Agency (OEPA), the Department of Energy, Fernald Area Office 
(DOE-FN) requested that the dates for submittal of the following documents be modified: 

e 
e 
e 
e 

Pre-Final Design Package for Waste Unit Excavation; 
Final Design Package for Waste Unit Excavation; 
Draft Remedial Action Work Plan (RAWPI for Waste Unit Excavation; and, 
Final RAWP for Waste Unit Excavation. 

This modification was requested to incorporate lessons learned from the Area 1 - Phase I 
remediation. The Pre-Final Design Package and Draft RAWP submittal would change from 
October 22, 1996, to  March 14, 1997, and the Final Design Package and Final RAWP 
submittal would change from March 20, 1997, to August 11, 1997. Both the U.S. EPA 
and OEPA concurred in writing with these changes in letters dated June 11, 1996, and 
May 15, 1996. 
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Enclosed is a change page for the final Remedal Design Work Plan for Remedal Actions at 
Operable Unit 2 reflecting the revised submittal dates for the waste unit excavation. The 
U.S. EPA requested that this change page be submitted by July 11, 1996. 

If you have any questions regarding this revision to the Operable Unit 2 (OU2) Remedial 
Design Work Plan (RDWP), please contact Rod Warner at (51 3) 648-31 56. 

- J  

Sincerely, 

FN: Jalovec 

W. Reising \ 
Remedial Action 

Project Manager 

Enclosure: As Stated 

cc wlenc: 

R. L. Nace, EM4231GTN 
0. Jablonowski, USEPA-V, 5HRE-8J 
R. Beaumier, TPSS/DERR, OEPA-Columbus 
1. Schneider, OEPA-Dayton (3 copies of enc.) 
F. Bell, ATSDR 
D. S. Ward, GeoTrans 
R. Vandegrift, ODOH 
S. McLellan, PRC 
T. Hagen, FERMC0165-2 
J. Harmon, FERMCO/90 
“AR Coor&nator/78 

cc w/o enc: 

J. Patterson, DOE-HQ 
S. Peterman, DOE-FN 
J. Reising, DOE-FN 
R. Warner, DOE-FN 
S. Garland, FERMCO, MS52-2 
M. Hickey, FERMCO, MS52-2 
A. Hunt, FERMCO, MS52-5 
G. Jones, FERMCO, MS52-2 
U. Kumthekar, FERMCO, MS52-2 
C. Little, FERMCO, MS2 
T. Walsh, FERMCO, MS65-2 
N. Weatherup, FERMCO, MS52-2 
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DELIWRABLES 
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FEMP-OU02-5 FINAL 

SCHEDUJJED 
DATE 

December 8,1995 

TABLE 6-1 

REMEDIAL DESIGN SCHEDULE 

Submit Primary Waste Haul Road Preliminary Design Review Package to EPA 
Submit Primary Waste Haul Road Pre-Final Design Review Package to EPA 
Issue Primary Waste Haul Road CFC' to EPA 

0 1/29/96 
05/29/96 
08/07/96 

Submit Draft Remedial Design Work Plan to EPA I 08/07/95 

Submit Disposal Facility Preliminary Design Review Package to EPA 
Submit Disposal Facility Pre-Final Design Review Package to EPA 
Issue Disposal Facility Final Design Review PackageICFC to EPA 

REMEDIAL DESIGN 

12/22/95 
06/28/96 
101 14/96 

Submit Draft Disposal Facility Remedial Action Work Plan to EPA 
Submit Draft Primary Waste Haul Road Remedial Action Work Plan to EPA 
Submit Final Disposal Facility Remedial Action Work Plan to EPA 
Submit Final Primary Waste Haul Road Remedial Action Work Plan to EPA 
Submit Draft Waste Unit Remedial Action Work Plan to EPA 
Submit Final Waste Unit Remedial Action Work Plan to EPA 

041 12/96 
05/29/96 
06/28/96 
08/07/96 
031 14/97 
081 1 1 197 

Submit Waste Unit Preliminary Design Review Package to EPA 
Submit Waste Unit Pre-Final Design Review Package to EPA 
Issue Waste Unit Fidal Design Review PackageICFC to EPA 

051281% 
031 14/97 
081 1 1 197 

REMEDIAL ACTION WORK PLANS 

CFC = certified for construction 


